
SAMBIO Projected Moves*
San Antonio Medical BRAC Integration Office

ATTENTION! BRAC CONSTRUCTION and RENOVATION UNDERWAY!

Who: Where From: Where To:
Projected 

Move Date:
Logistics Administration, BAMC
FINAL LOCATION

BAMC, LL BAMC, LL (Renovated space) 23‐Nov‐09

PAD Administration
FINAL LOCATION

BAMC, 6W BAMC, LL (Renovated Space) 2‐Dec‐09

Physical Medicine & Rehabilitation (PM&R) FINAL 
LOCATION

BAMC, 5th Floor BAMC, 1st Floor 2‐Dec‐09

Cardiac Research and Cardiac Rehabilitation BAMC, 3rd Floor  D‐Lot Building  7 2‐Dec‐09

Coumadin Clinic BAMC, 3rd Floor D‐Lot Building 7 4‐Dec‐09

Provost Marshal Office, BAMC
FINAL LOCATION

BAMC, LL BAMC, LL (Renovated space) 7‐Dec‐09

Dept of Medicine Residents
BAMC, 5th Floor PICU & 
Peds Ward

BAMC, 7E 7‐Dec‐09

BAMC Retiree Activities Group (BRAG) BAMC, 5th Floor  BAMC, 3rd Floor 7‐Dec‐09

Respiratory Therapy (68V) School, BAMC BAMC, 6th Floor  F‐Lot  Temporary Bldg #3 8‐Dec‐09

Nursing Research, BAMC FINAL LOCATION BAMC, 6E F‐Lot  Temporary Bldg #3 8‐Dec‐09

Molecular Lab BAMC, 5th Floor BAMC, 3rd Floor Medical Mall 10‐Dec‐09

Dept of Orthopaedics Leadership, Ortho Staff      
FINAL LOCATION

BAMC, 5th Floor BAMC, 1st Floor 14‐Dec‐09

Inpatient ‐ Physical Therapy/Occupational Therapy 
(PT/OT  Expansion) FINAL LOCATION

N/A BAMC, 1st Floor 16‐Dec‐09

5501st  (US Army Reserve Unit) BAMC, 3rd Floor  BAMC, 7E 16‐Dec‐09

Orthopaedic Residents FINAL LOCATION BAMC, 5th Floor BAMC, 1st Floor 16‐Dec‐09

Nursing Administration, BAMC
BAMC, 3rd Floor & 5th 
Floor

BAMC, 7E 17‐Dec‐09

Teledermatology, BAMC  BAMC, 3rd Floor MM D‐Lot Building 13 6‐Jan‐10

Quality Management BAMC, 4th Floor D‐Lot Building 10 6‐Jan‐10

Cardiothoracic Clinic BAMC, 2nd Floor MM D‐Lot Building 13 15‐Jan‐10

* Dates subject to change based on construction schedule.  11/20/2009


